
Request for City Council Committee Action 
from the Department of Public Works 

 

Date:  September 25, 2012 
 
To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Referral to: Honorable Betsy Hodges, Chair Ways, and Means Committee 
 
Subject:  Contract Amendment with CS McCrossan Construction 

Recommendation:  

Authorize the proper City officers to execute a contract amendment to Contract 
#C-30049 (OP 7437) with CS McCrossan Construction by increasing the contract 
amount by $80,000, increasing the contract amount from $2,630,965.90 to 
$2,710,965.90. 

 
Previous Directives:   

 February, 26. 2010:  City Council Resolution 2010R-088, Project Designation adopted 

 April 30, 2010:  City Council Resolution 2010R-205, Issue and Sell City of Minneapolis 
Bonds in the Amount of $1,852,395. 

 May 3, 2011:  City Council Action to accept low bid of CS McCrossan Construction, Inc. 
to complete the 35W Bridge Detour Route Rehabilitation Project OP 7437.  

 May 17, 2011: Passage of a Resolution establishing an appropriation in total of 
$4,453,395 

 
Prepared by: Stephanie Malmberg, P.E., 673-3365 
                        Paul W. Ogren, P.E., 673-2456 
 
Approved by:  

______________________________________________   
Steven A. Kotke, P.E., City Engineer, Director of Public Works 

 
Presenter:    Stephanie Malmberg, Professional Engineer 
 
Reviews 

Permanent Review Committee (PRC)  Approval: Not Applicable 
 Civil Rights Approval    Approval: Not Applicable 
 Policy Review Group (PRG)   Approval: Not Applicable 
 
Financial Impact 

The action is within the current department budget. 
 
 
 
 



Background/Supporting Information 
This amended contract amount is an approximate 3% increase from the initial contract amount. 
The contract increase will be funded with Federal Emergency Repair funds and Net Debt 
Bonds, both of which are available in the project budget.  
 
This action is needed so the final payment can be made to the Contractor.  Once final payment 
is made, this project can be closed out with the City of Minneapolis and with MnDOT. 
 
The additional work done as part of the project is summarized in the table below and all 
Supplemental Agreements have been provided as attachments. 
 
 

Supplemental 
Agreement Description Amount 

SA-1 

Address areas of deteriorated pavement that are located 
directly adjacent to the project limits, amend severely rutted 
portions of roadway; provide police officers to assist with 
traffic & pedestrian control.  $ 81,075.00  

SA-2 
Changes made to contract language regarding bituminous 
specification.  NA  

SA-3 

Amend areas where severely deteriorated or sunken 
concrete are presenting problems related to drainage or 
safety  $    2,550.00  

SA-4 Amend striping plan  $    4,070.88  

SA-5 
Remove reinforcement bars from upper lift of bituminous 
pavement on 6th St.  (Force Account Work)  $  10,941.63  

 
 

CC: David Schlueter 
 Don Elwood 
 
Attachments:  Supplemental Agreements 1-5 
 


